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APROVING FIELD ALTERATION NO. 1 IN THE NET DECREASED 
AMOUNT OF $30,189.20 TO THE CONTRACT WITH K.L. & J. 
LIMITED PARTNERSHIP IN CONNECTION WITH THE ARROYO 
VISTA SUBDIVISION COMMUNITY DEVELOPMENT BLOCK 
GRANT (CDBG) PROJECT, LOCATED IN COUNCIL DISTRICT 6; 
REVISING THE PROJECT BUDGET; APPROPRIATING FUNDS 

AND PROVIDING FOR PAYMENT. 

* * * * * 

WHEREAS, by Ordinance No. 9933 1, passed and approved on June 10, 2004, a contract was 
awarded to K.L. & J. Limited Partnership for performance of the Arroyo Vista Subdivision 
Community Development Block Grant (CDBG) Project, located in Council District 6; and 

WHEREAS, in connection with said Project, there exists a need to make changes to the work 
originally specified for this Project; and 

WHEREAS, said changes include deletion of concrete sidewalks and water and sanitary sewer 
appurtenances, addition of a concrete driveway, construction of an exposed aggregate driveway, 
replacement of an existing chain link fence, installation of two (2) vehicular gates, adjustment of 
a pedestrian gate, addition of PVC pipe conduits, and addition of 111 tons of cement for the 
treatment of street subgrade; and 

WHEREAS, Field Alteration No. 1 alters the contract by a net deductive amount of $30,189.20; 
and 

WHEREAS, performance of Field Alteration No. 1 is desired for immediate commencement; 
NOW THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The additional Field Alteration No. 1 in the decreased amount of $30,189.20 in 
connection with the Arroyo Vista Subdivision Community Development Block Grant (CDBG) 
Project is hereby approved. 

SECTION 2. The Project Number 3 l-00009 is hereby authorized to be revised by transferring 
$30,189.20 from WBS Element 31-00009-05-02, GL Account 5201100, Construction Contract, 
to WBS Element 3 l-00009-05-03, GL Account 5201100, Construction Contingency. 



SECTION 3. The amount encumbered in the Arroyo Vista Subdivision Infrastructure Capital 
Project No. 3 l-00009, WEB Element 3 l-00009-05-02, GL Account 5201100, Construction 
Contract is hereby authorized to be reduced by the amount of $30,189.20 as set forth in said Field 
Alteration No. 1. 

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the 
Interim City Manager or the Interim City Manager’s designee, correct allocations to specific SAP 
Fund Numbers, SAP Project Definitions, and SAP WE3S Elements as necessary to carry out the 
purpose of this Ordinance. 

SECTION 5. This ordinance shall be effective on and after the fourteenth (14th) day of 
November 2004. 

PASSED AND APPROVED this 4 ii day of m ,2004. 

MAYOR 

EWAHD D. GARZA 
ATTEST: 

APPROVED AS TO FORM: 


